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Item of Interest

Status / Completed Date

IT Strategy: Sustainability

Since the Administrative Services Branch Strategy relies on a solid Enterprise
Resource Planning (ERP) solution, the ASB Governance Team looked at several
viable options for providing an ERP foundation for CalPERS. After consideration of the
options, the Team determined that continuing to build upon the PeopleSoft ERP
solution in place today provides the best value for CalPERS. This decision positions
us well for achieving our objective of beginning to implement employee self-service
functionality this year. With these activities completed, the Team will focus on
implementation plans for our top priorities; contracts, time reporting, form 700,
recruitment and hiring, parking, and project support/program management.

IT Innovation: Customer Focus

CalPERS is just about complete with the strategic implementation of an enterprise
Web-based multi-channel network communication service. The only remaining phase
that is left involves the Wide Area Network (WAN) that services all of the CalPERS
Regional Offices. The WAN upgrade effort is on track with a target completion date of
December 31, 2010.




IT Operations: Customer Focus

In preparation and support of the deployment of the new my|CalPERS solution in
September, 2011, ITSB will refresh or upgrade necessary PC infrastructure by June
30, 2011. The infrastructure readiness assessment was completed on September 30,
2010, as planned. The first group of staff will receive their desktops starting December
6, 2010, as "early adopters." Early Adopters include all Secretaries and Administrative
Staff (Week 1), then the Actuaries and PC Support SPOCS (Week 2) and then will
finish up with all the Division Chiefs (Week 3). The deployment includes training as
part of the transition readiness effort. The PC Refresh is currently on schedule with a
target completion date of June 30, 2011.




